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The BGRR FacilityThe BGRR Facility
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BGRR Work SequenceBGRR Work Sequence
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BGRR ChallengesBGRR Challenges

Filter Removal
Liner Removal 
BGRR Path Forward documentation
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BGRR Regulatory Process BGRR Regulatory Process –– NewNew
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AccomplishmentsAccomplishments

Extensive Self Assessment conducted resulting in Path 
Forward

– BCP-02-24 under review
Stakeholder Involvement

– BGRR Working Group continued, slowing down now due to 
nature of BGRR work

Below Grade Duct Characterization
Below Grade Duct EE/CA drafted & reviewed 
Canal Remediation Effort
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Cooling Coil Removal

Time Critical Removal due to 
presence of leachable leads and 
rad contaminants.
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Above Ground Ducts Shipped

• AGD shipped Thursday, February 21, 2002
• Final Completion Report issued April 26, 2002
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Canal Work
Extensive excavation was required to 
remove related system piping
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Issues

Issues
1) Canal Cost Overruns
2) Filter Radiological Inventory
Corrective Actions
1) BCP under review
– Some of canal cost/schedule overrun thought to be 

applicable to planned remediation of Soils in 
another subproject

2) Safety Review completed on filters awaiting final 
DOE approval
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BGRR Look AheadBGRR Look Ahead

701/702/Remaining Soils 
Characterization

Completion of Path 
Forward Documents

Filter/Liner Removal
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BGRR Decommissioning ProjectBGRR Decommissioning Project
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BGRR OverviewBGRR Overview
Project Description:
– Decontaminate and Decommission the Brookhaven 

Graphite Research Reactor (BGRR)
Approach:
– 1999 – BGRR Transferred from SC to EM. Project 

redirected to address stakeholder concerns and 
accelerate D&D. 

– Use DOE Removal Authority under CERCLA for 
FFA Areas of Concern

– Bias for Action
Characterize as needed to plan and perform work


